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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes at cable bands # 46
& 44 on the North main span . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the suspender ropes installations .
Anthony & Jacob had to work on the E & W lines . Casey , Augie , & Jonathon had to work on the
catwalks .

Installation crews had to complete the work on the uphill suspender at cable band # 46 . Crews had to
align the red lines out ward , center , & set the rope in the groove . They started at 7:10 AM. Crews were
done at 7:40 AM.

After that , crews had to mobilize their tools , & equipments to the North main span to work on the
suspender ropes for cable band # 44 . They started at 7:45 AM. Crews were done at 9:00 AM. Victor had
to cover the suspender rope activities until 12:00 PM. .

Roman & I had to cover the uphill suspender rope activities until 3:30 PM. I had to cover the
activities to the end of the shift . Crews were done installing the uphill suspender rope at 3:30 PM.

Then , crews had to work on the downhill suspender rope . Following the same procedures
as on the uphill suspender rope . Crews started on the downhill suspender rope at 3:35 PM.

Crews had to stop at 5:00 PM. to clear the socket from hitting the platform at 150 meters & they had
to stop at 5:45 PM. to clear the torpedo from the platform at 112 meters . The socket was on the W line at
6:05 PM. Crews had to wrap up their tools & equipments. They left at 6:15 PM.

Augie left at 12:00 PM. Jonathon left at 5:00 PM. Carlos came to the site at 12:30 PM. Jose came to
the site at 5:10 PM.

Matt , Lonny , Mathew , Pablo , & Rene had to work on the catwalk platform at 152 meters & on
the link cables between cable bands & 44 & 48 . Crews had to cut the grating on the South main span
under cable band # 44 . Remove one cross member from the platform in order for the installation crews to
run the suspender ropes for the cable band . Crews started at 7:15 AM. They were done at 1:00 PM.

After that , crews had to close the opening using planks & secure them with tie wires . They were done
at 1:30 PM. Crews left at 1:35 PM.

Crews could not work on the link cables between the cable bands . They had to mount 4 brackets on
the East side of the saddles & hook the accessory parts for the link cable ,

Jose & Jesus had to work on the catwalk . Crews had to close the opening at cable bands # 46 & 48 .
They had to cut to size new wire mesh , overlap with the existing wire mesh & secure it with tie wire .

In addition to that , crews had bring materials to the site , place sleeves around the suspender ropes &
work on house keeping . They started at 7;30 AM. Crews were done at 4:30 PM. Crews had to wrap up
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their tools & equipments . They left at 4:50 PM.

In the office I had to work on my reports . I was done at 7:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 0.00 1.00 0.00 1.00

JNM CARLOS ALVERADOIronworker 3.00 3.00 0.00 6.00

JNM RENE ESQUIVELIronworker 6.00 0.00 0.00 6.00

JNM PABLO RAMIREZIronworker 6.00 0.00 0.00 6.00

FOR MATTHEW HOLTIronworker 6.00 0.00 0.00 6.00

JNM MATTHEW COCHRANIronworker 6.00 0.00 0.00 6.00

JNM LONNY CANDELARIAIronworker 6.00 0.00 0.00 6.00

OTH NICOLAUS SHAFEROperator 8.00 3.00 0.00 11.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 3.00 0.00 11.00

JNM CASEY LUXIronworker 8.00 3.00 0.00 11.00

APP AUGIE SOLISIronworker 5.00 0.00 0.00 5.00

FOR ANTHONY COSTAIronworker 8.00 3.00 0.00 11.00
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